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ARKANSAS

TRANSPORTATION BOND PROGRAM

Summary Schedule
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1 Wilson Park/Wash./Willow Traffic Calming COMI.DLETED
April 2007
) COMPLETED
2 Gregg Ave/North St. Intersection .
99 April 2008
3 Zion Road Ph. | (N. College to Vantage) COMPLETED
2008
4  College Avenue Phase | (Rock to Maple) colPLETED
2009
Mount Comfort Road COMPLETED
Mt Comfort/Shiloh/I540 Int. 2010
5
Alpine to Rupple o oSy
6 Cato Springs Road h COMPLETED
Fayetteville Expressway Economic Corridor
7A  Futrall/North Hills Roundabout W ﬁ COMPLETED
7B Highway 71B Flyover Bridge % COMPLETED

8 Van Asche Dr. (Gregg to Howard Nickell)

9A Rupple Road (MLK Blvd to Persimmon)

9B Rupple Road (Persimmon to Wedington)

9C Rupple Road (Starry Night Vw to Mt Comfort)

10 Maple & Lafayette Historic Bridges

11A Old Wire Road (Old Wire/Mission Intersection)

11B Old Wire Road (Mission to Ash)

11C Old Wire Road (Ash to Stanton)

12 Zion Road Ph. Il (Vantage to Crossover)

——

13 Regional Park Access Road

As Determined by the Regional Park Schedule

14 College Avenue Phase Il (Maple to North)

P ————

. . . \
15 Intersections & Pedestrian Crossings Various Intersections - To Be Determined
16 Crossover Rd (Township - Joyce) & _ h

Garland Ave (North - Melmar) Tree Planting
17 Sain Street Extension (Joyce - Flyover) C T T T
AHTD PROJECTS
18 Crossover/Hwy 265 (Mission - City Limits) COMPLETED
19 Highway 16 (Armstrong to Stonebridge) Under Construction
Complete 1st Quarter 2015

20 Garland Avenue (North to Melmar) COMPLETED
21 Razorback Rd/Hwy 112 (MLK - Leroy Pond) Under ConSt.rUCtlon

Complete Spring 2015
22 Hwy 112 (Maple St) (Razorback - Garland) H

Notes: 1) Huntsville (Happy Hollow to Stonebridge) and Fifteenth Street (Happy Hollow to S. College) have been combined and renamed to

Highway 16 Improvements, Armstrong to Stonebridge.

2) AHTD project milestones are included for reference only. The Arkansas Highway and Transportation Department is managing these

projects, and the City has little control over the schedule.

LEGEND:

I  study/Concept. Design Phase

I Dcsign Phase

Property Acquisition/Preconst. Phase

Consultant Procurement Phase

Utility Relocation Phase

I Construction Phase




